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Expert Review Panel 

 
• Findings from 2013 report: 

• Program is proceeding within approved budget. 

• WSDOT implemented several of ERP’s 2012 recommendations 

and met many project delivery milestones. 

• Must continue to manage the project schedule and risk closely. 

• Continue work to secure funding sources. 

• Continue to manage risk and monitor ambitious project schedule. 

• Complete WSDOT / City of Seattle agreement outlining roles and 

responsibilities for surface street projects. 
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South End Viaduct Replacement 
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Construction Timeline 
2013 2014 2015 2016 2017 

    

South Holgate Street to South King 

Street Project 
SR 99 Tunnel Project 

On/off-ramp construction 

Central waterfront viaduct demolition 

Tunnel portals - cut-and-cover sections, buildings 

Tunnel portals - utility relocation 

Tunnel open 

to drivers 

Tunnel boring 

Surface street improvements 

South Atlantic Street overpass 

Interior roadway and systems 

Phase 1: Elliott Bay Seawall Replacement   
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Tunnel Boring Machine Update 

5 



Preparing for Departure 
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Tunnel Launch Pit 
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Tunnel Spoils Conveyor Belt 

A similar conveyor belt system at a tunneling 

project in Asia. 

The SR 99 tunnel conveyor belt system foundations 

beginning to take form. 
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Preparing for TBM Arrival 
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SR 99 Tunnel Project Work Site 

Launch Pit 

TBM Arrival Point  

Tunnel Spoils 

Conveyor Belt 

Operations 

Building  

Haul Roads 

Spoils Removal 

Barge 

This is available as an interactive map online at www.AlaskanWayViaduct.org and at Milepost 31.  

N 
Temporary Electrical 

Substation 

Water Storage Facility 
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Website:  

www.AlaskanWayViaduct.org 

 

Twitter: @BerthaDigsSR99 

 

Email: 

viaduct@wsdot.wa.gov 

 

Hotline: 

1-888-AWV-LINE 
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